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SCHEDULE 1 

PERFORMANCE SPECIFICATION 

[PROVIDED SEPARATELY] 
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SCHEDULE 2  

TESTING AND COMMISSIONING PROGRAM REQUIREMENTS 

1. DEVELOPMENT OF TESTING AND COMMISSIONING PROGRAM 
 
No later than 120 days after the Owner’s issuance of NTP for Fleet 2, Contractor shall submit its 
proposed Testing and Commissioning Program for Owner’s review, which shall conform to the 
requirements of Article 8 of the General Provisions and shall be dealt with under the procedure 
set out in this Schedule 2.  Following revisions to the proposed Testing and Commissioning 
Program, as are necessary to resolve all of Owner’s comments (including comments on 
resubmitted documents), it shall become the Testing and Commissioning Program, as may be 
revised from time to time as provided for below. 
 
As set out in Article 8 of the General Provisions, the Testing and Commissioning Program will 
be developed and expanded during the course of the Contract.  Contractor shall continuously 
monitor the Testing and Commissioning Program as the Work is progressed, and propose such 
revisions, for the Owner’s review, as are necessary to ensure that the implementation of the 
Testing and Commissioning Program achieves the requirements set out in section 2 below.  In 
addition, the Owner may from time to time, in consultation with the Contractor propose revisions 
to the Testing and Commissioning Program as are, in his opinion, necessary, to achieve these 
requirements. 
 
Where a change to the inspection, testing and/or commissioning requirements is occasioned 
pursuant to Article 8 of the General Provisions, the Contractor shall submit a revised Testing 
and Commissioning Program for the Owner’s review. 
 
2. OBJECTIVES 
 
The principal purpose of the implementation of the Testing and Commissioning Program is to 
demonstrate to the Owner that the Contract requirements, including performance, function, 
quality and safety have been met or exceeded and that execution is in accordance with design 
requirements and is fit for purpose. A key requirement is to prove that all parts of the system 
function correctly together in a properly integrated manner with no adverse effects to or from 
others. The Testing and Commissioning Program shall reflect the requirement on the Contractor 
to provide an entire and fully functioning Work. 
 
Owner may identify specific tests that will be required.  Contractor shall demonstrate that the 
test requirements consider: 
 
• Compliance with the Contract requirements, including but not limited to: 

• Comfort, which shall be considered to be a function of: vehicle ride, including vertical 
and lateral accelerations and jerks; interior noise, vibration and harshness; vehicle 
heating, ventilation and air quality; pressure pulses; and passenger amenities including 
toilets and information systems 
• Journey time, including traction and braking performance and an overspeed test to 390 
kph (242 mph) 
• Other technical requirements, such as: current collection 
• System stability under worst case conditions, in particular the ability of software to 
function effectively. 
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• Compliance with environmental requirements, including but not limited to: 

• Emitted Noise Limits 
• Vibration Parameters 
• EMI, EMC and psophometric currents 
• Pressure Gradient Limits 
• Ambient conditions. 
 

• Conformance with the RAMS requirements, including demonstration of safety items including 
but not limited to: 

• Vehicle strength 
• Fire protection 
• Emergency egress 
 

• Compliance with the Quality Plan 
 
• Operation Plan stability including: 

• Abnormal operating conditions 
• Recovery from fault conditions, degraded modes of operation 
 

In order to achieve a satisfactory demonstration of the above, different types of tests will be 
required at different stages of the Work. 
 
3. TESTING AND COMMISSIONING PROGRAM REQUIREMENTS 
 
The Testing and Commissioning Program shall identify general requirements applicable to all 
tests and specific requirements for each test. Contractor shall propose a series of 
recommended inspections, including but not limited to the first article configuration inspection, 
that should be undertaken by Owner in connection with the Testing and Commissioning 
Program. 
 
3.1.  General Requirements Applicable to All Tests 
 
Safety shall be afforded the highest priority in the planning and undertaking of all tests. 
Particular attention shall be given to tests involving high voltages or movement of Trainsets. 
Only appropriately qualified personnel, using properly calibrated test equipment, shall undertake 
tests. Control systems shall be tested in all operating modes through simulation of their 
environment before being allowed onto the Test Track. 
 
All test specifications shall be submitted. Previous testing and service history of equipment may 
be used to demonstrate compliance. However, Owner will require repeat tests if the records of 
previous tests do not demonstrate to the reasonable satisfaction of the Owner that the previous 
tests were comprehensive and representative of the operational requirements of the Authority 
and the environmental conditions of California. 
 
The Testing and Commissioning Program shall include an overview of the general requirements 
for testing and commissioning, including but not limited to: 
 
• Safety management 
• Organization chart and CV’s of key personnel in the testing and commissioning team 
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• Manpower requirements 
• Schedule of test specification submission 
• Scheduling of testing 
• Format and schedule of submission of results 
• Requirements and scheduled intervals for equipment calibration. 
 
3.2. Specific Test Requirements 
 
Fifty days before the scheduled commencement of each of the tests identified in the 
Testing and Commissioning Program, Contractor shall submit individual detailed procedures to 
the Owner for review. The individual test procedures shall include, but not be limited to: 
• Objective of each test 
• Safety management  
• Functions to be monitored, and pass/fail criteria 
• Method of analysis 
• Format and schedule of submission of results 
• Applicable standards 
• Test equipment required 
• Schedule of testing 
• Locations of testing 
• Manpower requirements 
• Identification of test manager and key personnel 
• Organization chart and CV’s of key personnel where not previously submitted. 
 
3.3. Re-testing 
 
Where, in the reasonable opinion of Owner, the results of tests are unsatisfactory, including but 
not limited to where the results are incomplete, corrupted, inconclusive or demonstrate that the 
component or system under test failed to meet the requirements which were the subject of the 
test, the component or system shall be re-tested after completion of the necessary re-works. 
 
Where tests have been undertaken on parts of the Works but such parts, at the time of such 
tests, were not complete to the extent contemplated under the Testing and Commissioning 
Program, including but not limited to parts of the Works in respect of which there were 
outstanding items of Work, then upon completion of such parts to the extent contemplated 
under the Testing and Commissioning Program, Contractor shall carry out such further tests as 
are necessary to demonstrate compliance with the principal purpose of the implementation of 
the Testing and Commissioning Program set forth in section 2 of this Schedule 2. 
 
4. PROVISION OF UTILITIES 
 
Owner will provide 25 kV power supply feeds at the Overhead Contact System on the Test 
Track.  Owner will be responsible for the costs of energy consumed from the above feeds during 
the construction, commissioning and testing periods. Contractor shall provide all other supplies 
necessary for implementing the Work, including but not limited to Trainset assembly, testing and 
commissioning, and acceptance testing, including temporary supplies.  
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5. TYPE TESTS 
 
Type tests shall be conducted on first articles to demonstrate proof of design. Contractor shall 
provide a list of all equipment to be covered by type testing for the Owner’s review. Further type 
tests shall be undertaken on equipment following changes within the production build. 
Type tests shall verify as appropriate: 
• Conformity with Contract requirements and the Contractor’s design 
• Ability to function satisfactorily in the railway environment in California 
• Compliance with safety standards 
• Protection, insulation, and enclosure requirements 
• Circuit protection 
• Procedures covered by instruction manuals 
• Degraded operation. 
 
For software controlled systems where the final software will be tested during latter tests, test 
software may be used to allow adequate type testing of the hardware. 
 
Type tests shall be conducted where possible at Contractor’s or Subcontractors’ sites. Type test 
certificates shall be provided before the production equipment is shipped, and detailed test 
reports submitted before the equipment will be allowed to enter the Test Track. 
 
In addition, Owner or its authorized representative will, at its sole discretion, perform a First 
Article Configuration Inspection (FACI) of the first or second production unit of each major 
system or subsystem. 
 
6. ROUTINE TESTS 
 
Contractor shall perform routine tests, including pre-shipment tests, to demonstrate that all 
components, assemblies, systems and complete Trainsets are built to a consistent quality and 
that they meet the Contract requirements at all stages of the production sequence.  These tests 
shall also demonstrate adequate integration of all subsystems where appropriate. 
 
Routine test certificates shall be retained and made available at the request of the Owner’s 
Representative. 
 
7. PROVISIONAL ACCEPTANCE 
 
Each Trainset will require a Certificate of Provisional Acceptance or, if applicable, an interim 
Certificate of Provisional Acceptance, before being allowed to enter and operate on the Test 
Track.  The testing of a Trainset with a Certificate of Provisional Acceptance or, if applicable, an 
interim Certificate of Provisional Acceptance, will be segregated and no other Trainsets will be 
allowed to be on the Test Track at the same time such Trainset is on the Test Track.  Owner’s 
Representative will review the request and respond within 20 Working Days. 
 
8. CONDITIONAL ACCEPTANCE TESTING 
 
Upon receipt of its Certificate of Provisional Acceptance, an individual Trainset will be allowed to 
enter and operate on the Owner’s Test Track for testing purposes.  The testing of a Trainset 
with a Certificate of Provisional Acceptance will be segregated and no other Trainsets will be 
allowed to be on the Test Track at the same time such Trainset is on the Test Track.  The 
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purpose of this phase of testing is to demonstrate that the performance of the Trainset meets or 
exceeds the conditions for a Certificate of Conditional Acceptance in Article 9.6 of the General 
Provisions.  The Owner’s Representative will review the request and will respond within 20 
Working Days by issuing the Certificate of Conditional Acceptance or will reject the request due 
to material defects, deficiencies in the Work that the Owner’s Representative has determined 
cannot be reasonably be corrected while the Trainset is in Final Acceptance testing.  
 
The Contractor shall provide all test personnel (including Trainset drivers), material and 
equipment necessary for these tests.  If requested by the Owner’s Representative, the 
Contractor will incorporate the use of the Owner’s trainee drivers into the tests at no cost to the 
Owner.  The trainee drivers would be under the direct supervision of the Contractor and the 
Contractor shall be responsible for the performance of the trainee drivers. 
 
9. FINAL ACCEPTANCE TESTING 
 
Upon receipt of its Certificate of Conditional Acceptance, an individual Trainset will be allowed 
to operate concurrently with other Trainsets that have received a Certificate of Conditional 
Acceptance.  The purpose of this phase of testing is to demonstrate that the performance of the 
Trainset meets or exceeds the conditions for a Certificate of Final Acceptance in Article 9.7 of 
the General Provisions.  The Owner’s Representative will review the request and respond within 
20 Working Days. 
 
10. PROTOTYPE TESTING 
 
In addition to the testing required to achieve Provisional Acceptance, Conditional Acceptance 
and Final Acceptance, the first two Trainsets manufactured for Owner shall undergo a 
comprehensive proof-of-design type regime(Prototype Testing) to demonstrate that the 
Trainsets, as designed, manufactured and delivered meet the performance criteria of the 
Contract.  This Prototype Testing shall be completed before Final Acceptance of any Trainset. 
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SCHEDULE 3-A 

MILESTONES FOR FLEET 1 

# Milestone Milestone Payment 
Percentage (% of Milestone 

Contract Amount for 
Fleet 1) 

1 Preliminary Submittals 

10.0% 

2 Final Acceptance of Mock-ups 

2.5% 

3 Final Acceptance of Design 

5.0% 

4 Provisional Acceptance of Prototypes 

60.0% (30.0% per Prototype) 

5 Final Acceptance of Prototypes 

17.5% (8.75% per Prototype) 

6 Fleet Acceptance (tied to Fleet Acceptance of Fleet 2) 

5.0% 

 Milestone Contract Amount (Fleet 1) 

100.0% 
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SCHEDULE 3-B 

MILESTONES FOR FLEET 2 

# Milestone Milestone Payment 
Percentage (% of Milestone 

Contract Amount for 
Fleet 2) 

1 Preliminary Submittals 

5.0% 

2 Baseline Program and PMP 

5.0% 

3 Acceptance of the Driving Simulator 

2.5% 

4 Acceptance of the Maintenance Training Plan and the 
Maintenance Plan 2.5% 

7 Provisional Acceptance of each Trainset 59.5% 
(59.5% / 13 per Trainset) 

 

8 Final Acceptance of each Trainset 18.0%  
(18.0% / 13 per Trainset) 

 

9 Delivery of Owner-Owned Spares and Special Tools 
2.5% 

 

10 Fleet Acceptance 
5.0% 

 

 Milestone Contract Amount (Fleet 2) 

100% 

 



California High-Speed Train Project  Agreement No.:________ 

 
Schedules to General Provisions 

Schedule 3 – Milestones 
REV 1 - 04/11/2014 

4 

SCHEDULE 3-C 

MILESTONES FOR FLEETS 3-6 

Milestone 
Milestone Payment Percentage (% of 

Milestone Contract Amount for Fleet 3, 
Fleet 4, Fleet 5 or Fleet 6, as applicable) 

Provisional Acceptance of each optional 
Trainset 

75%(75% / Number of Trainsets in Fleet) 

Final Acceptance of optional Trainset 20% (20% / Number of Trainsets in Fleet) 

Fleet Acceptance of optional Fleet 5% (5% / Number of Trainsets in Fleet) 
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SCHEDULE 4  

ESCALATION ADJUSTMENT 

In the event that the any of the indices set forth in this Schedule are discontinued from 

publication or deemed no longer applicable for the purposes of adjustment due to (i) significant 

changes to the components or sub-components of the Contract requirements, (ii) changes in the 

production process for components and sub-components, Contractor shall submit alternative 

indices and their applicable weightings for approval by Owner. Owner has sole approval right 

over the use of an alternative index and weighting proposed by Contractor. 

1. Milestone Contract Amount, Options Unit Prices, Manufacturing Restart Payments 

and Owner-Owned Spares 

The Fleet 1 and Fleet 2 Milestone Contract Amounts, the Fleets 3-6 Options Unit Prices 

and the Manufacturing Restart Payments, all as set forth in Attachment B to the 

Signature Document, and the prices for Owner-Owned Spares set forth in Attachment H 

to the Signature Document shall be adjusted from the Close Date to the Price Adjust 

Date based on the following formula:   

PPAD = P0 x [(WM x (MPAD / M0)) + (WE x (EPAD / E0)) + (WL x (LPAD / L0))] 

Where: 

Metals Index = not seasonally adjusted Producer Price Index (PPI) Commodities for Metals and 

metal products – Fabricated structural metal products as published by the United States Bureau 

of Labor Statistics (BLS) – Series ID WPU107. 

Equipment Index = not seasonally adjusted PPI Commodities for Machinery and equipment as 

published by the BLS – Series ID WPU11. 

Labor Index = not seasonally adjusted Average Hourly Earnings of Production and 

Nonsupervisory Employees from the Current Employment Statistics survey (National) as 

published by the BLS – Series ID CEU3100000008. 

Price Adjust Date =  

(i) for the Fleet 1 and Fleet 2 Milestone Contract Amount, the Fleets 3-6 Options Unit 

Prices and the Manufacturing Restart Payments, the date Owner issues a 

Preliminary Notice for the applicable Fleet under Article 5.2 of the General 

Provisions; or 

(ii) for the Owner-Owned Spares set forth in Attachment H to the Signature Document, 

the date Owner issues a Directive Letter under Article 13.6 of the General 

Provisions.  
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PPAD = Fleet 1 and Fleet 2 Milestone Contract Amount, Fleets 3-6 Options Unit Prices, 

Manufacturing Restart Payments or prices for Owner-Owned Spares in Attachment H, as 

applicable, at the Price Adjust Date. 

P0 = Fleet 1 and Fleet 2 Milestone Contract Amounts, Fleets 3-6 Options Unit Prices, 

Manufacturing Restart Payments or prices for Owner-Owned Spares in Attachment H, as 

applicable, at the Close Date. 

WM = Weight of the Metals Index (30%). 

WE = Weight of the Equipment Index (10%). 

WL = Weight of the Labor Index (60%). 

MPAD = Metals Index as of the Price Adjust Date. 

M0 = Metals Index as of the Close Date. 

EPAD = Equipment Index as of the Price Adjust Date. 

E0 = Equipment Index as of the Close Date. 

LPAD = Labor Index as of the Price Adjust Date. 

L0 = Labor Index as of the Close Date. 

 

2. Mileage Incremental Service Payment and Trainset Incremental Service Payment 

 Annual Escalation – The Mileage Incremental Service Payment and the Trainset 

Incremental Service Payment shall be adjusted on an annual basis on June 30 based on 

the following formula:  

Pi = P0 x [(WM x (Mi / M0)) + (WE x (Ei / E0)) + (WL x (Li / L0))] 

Where: 

Metals Index = not seasonally adjusted Producer Price Index (PPI) Commodities for Metals and 

metal products – Fabricated structural metal products as published by the United States Bureau 

of Labor Statistics (BLS) – Series ID WPU107. 

Equipment Index = not seasonally adjusted PPI Commodities for Machinery and equipment as 

published by the BLS – Series ID WPU11. 

Labor Index = not seasonally adjusted Average Hourly Earnings of Production and 

Nonsupervisory Employees from the Current Employment Statistics survey (National) as 

published by the BLS – Series ID CEU3100000008. 

Pi = Mileage Incremental Service Payment, or Trainset Incremental Service Payment, as 

applicable, at year i of the Contract Term. 

P0 = Mileage Incremental Service Payment, or Trainset Incremental Service Payment, as 

applicable, at Close Date. 
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WM = Weight of the Metals Index (30%). 

WE = Weight of the Equipment Index (10%). 

WL = Weight of the Labor Index (60%). 

Mi = Metals Index as of the most recent publication to June 30 of every year. 

M0 = Metals Index as of the Close Date. 

Ei = Equipment Index as of the most recent publication to June 30 of every year. 

E0 = Equipment Index as of the Close Date. 

Li = Labor Index as of the most recent publication to June 30 of every year. 

L0 = Labor Index as of the Close Date. 

 

3. Liquidated Damages 

The liquidated damage amounts set forth in Articles11.1 and 11.2 of the General 

Provisions and Schedule 6 to the General Provisions shall be adjusted from the Close 

Date to the date at which Contractor receives written notice from Owner assessing the 

liquidated damages based on the formula below:  

PLD = P0 x (CPI-ULD / CPI-U0) 

Where: 

PLD = Liquidated damages at the date Contractor receives written notice from Owner assessing 

liquidated damages. 

P0 = Liquidated damages at the Close Date as set forth in Articles 11.1 and 11.2 of the General 

Provisions and Schedule 6 to the General Provisions. 

CPI-ULD = US CPI-U index as published by the US Bureau of Labor Statistics as of the most 

recent publication at the date the Contractor receives written notice from the Owner assessing 

liquidated damages. 

CPI-U0 = US CPI-U index as published by the US Bureau of Labor Statistics as of the most 

recent publication at the Close Date.
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SCHEDULE 5-1 

CERTIFICATE OF ACCEPTANCE FOR PRELIMINARY SUBMITTALS 

 

Contract No.: ____________________________ Date of Contract: __________________ 

Contractor Name :        _____________________________ Trainset Number : ____________________ 

Project Name and Location: ________________________________________ 

 
Contractor hereby makes the following representations and warranties regarding the above-referenced Work: 
that such Work required for issuance by Owner of this Certificate of Acceptance for Preliminary Submittals, as 
set forth in Article 9.1 of the General Provisions, conforms to all requirements of the Contract except for those 
items set out in attached Schedule 5-11 - Non-Conformance, which is incorporated herein by this reference. 
 
The person signing below on behalf of Contractor represents that s/he is authorized to make the foregoing 
representations and warranties on behalf of Contractor. 
  
The date of Acceptance for Preliminary Submittals is hereby established as _______________ 
(Month/Day/Year). 
 
 
By

: 
________________________________ 

Title: 
_______________________  ___________ 

 
(Signature of Contractor 

Representative) 
 

  (Date) 

 

OWNER REPRESENTATIVE RECOMMENDATION:   
I hereby recommend that the Preliminary Submittals are accepted. 
 

Name: ______________________________________  ___________________________ 

 (Signature of Owner Representative)  (Date) 

OWNER REPRESENTATIVE’S STATEMENT:   
The Preliminary Submittals are accepted and I require that all exceptions noted on Schedule 5-11 – Non-
Conformance shall be completed or resolved within 60 days unless otherwise agreed.  Issuance of this 
certification does not constitute a waiver by Owner of any Claims. 
 

Name: 
___________________________________ 

(Signature of Owner Representative) 
 

___________________________ 
(Date) 
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SCHEDULE 5-2 

CERTIFICATE OF ACCEPTANCE FOR BASELINE PROGRAM AND PMP 

 

Contract No.: ____________________________ Date of Contract: __________________ 

Contractor Name :        _____________________________ 

Project Name and Location: ________________________________________ 

 
Contractor hereby makes the following representations and warranties regarding the above-referenced Work: 
that such Work required for issuance by Owner of this Certificate of Acceptance for Baseline Program and 
PMP, as set forth in Article 9.2 of the General Provisions, conforms to all requirements of the Contract except 
for those items set out in attached Schedule 5-11 - Non-Conformance, which is incorporated herein by this 
reference. 
 
The person signing below on behalf of Contractor represents that s/he is authorized to make the foregoing 
representations and warranties on behalf of Contractor. 
 
The date of Acceptance for Baseline Program and PMP is hereby established as _______________ 
(Month/Day/Year). 
 
 

By: ________________________________ Title: _______________________  ___________ 

 
(Signature of Contractor 

Representative) 
 

  (Date) 

 

OWNER REPRESENTATIVE RECOMMENDATION:   
I hereby recommend that the Baseline Program and PMP are accepted. 
 

Name: ______________________________________  ___________________________ 

 (Signature of Owner Representative)  (Date) 

OWNER REPRESENTATIVE’S STATEMENT:   
The Baseline Program and PMP are accepted and I require that all exceptions noted on Schedule 5-11 – 
Non-Conformance shall be completed or resolved within 60 days unless otherwise agreed.  Issuance of this 
certification does not constitute a waiver by Owner of any Claims. 
 

Name: 
___________________________________ 

(Signature of Owner Representative) 
 

___________________________ 
(Date) 
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SCHEDULE 5-3 

CERTIFICATE OF ACCEPTANCE FOR DRIVING SIMULATOR 

 

Contract No.: ____________________________ Date of Contract: __________________ 

Contractor Name :        _____________________________ 

Project Name and Location: ________________________________________ 

 
Contractor hereby makes the following representations and warranties regarding the above-referenced Work: 
that such Work required for issuance by Owner of this Certificate of Acceptance for Driving Simulator, as set 
forth in Article 9.3 of the General Provisions, conforms to all requirements of the Contract except for those 
items set out in attached Schedule 5-11 - Non-Conformance, which is incorporated herein by this reference. 
 
The person signing below on behalf of Contractor represents that s/he is authorized to make the foregoing 
representations and warranties on behalf of Contractor. 
 
The date of Acceptance for Driving Simulator is hereby established as _______________ (Month/Day/Year). 
 
 

By: ________________________________ Title: _______________________  ___________ 

 
(Signature of Contractor 

Representative) 
 

  (Date) 

 

OWNER REPRESENTATIVE RECOMMENDATION:   
I hereby recommend that the Driving Simulator is accepted. 
 

Name: ______________________________________  ___________________________ 

 (Signature of Owner Representative)  (Date) 

OWNER REPRESENTATIVE’S STATEMENT:   
The Driving Simulator is accepted and I require that all exceptions noted on Schedule 5-11 – Non-
Conformance shall be completed or resolved within 60 days unless otherwise agreed.  Issuance of this 
certification does not constitute a waiver by Owner of any Claims. 
 

Name: 
___________________________________ 

(Signature of Owner Representative) 
 

___________________________ 
(Date) 
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SCHEDULE 5-4 

CERTIFICATE OF ACCEPTANCE FOR MAINTENANCE TRAINING PROGRAM AND 
MAINTENANCE PLAN 

 

 

Contract No.: ____________________________ Date of Contract: __________________ 

Contractor Name :        _____________________________ 

Project Name and Location: ________________________________________ 

 
Contractor hereby makes the following representations and warranties regarding the above-referenced Work: 
that such Work required for issuance by Owner of this Certificate of Acceptance for Maintenance Training 
Program and Maintenance Plan, as set forth in Article 9.4 of the General Provisions, conforms to all 
requirements of the Contract except for those items set out in attached Schedule 5-11 - Non-Conformance, 
which is incorporated herein by this reference. 
 
The person signing below on behalf of Contractor represents that s/he is authorized to make the foregoing 
representations and warranties on behalf of Contractor. 
 
The date of Acceptance for Maintenance Training Program and Maintenance Plan is hereby established as 
_______________ (Month/Day/Year). 
 
 

By: ________________________________ Title: _______________________  ___________ 

 
(Signature of Contractor 

Representative) 
 

  (Date) 

 

OWNER REPRESENTATIVE RECOMMENDATION:   
I hereby recommend that the Maintenance Training Program and Maintenance Plan are accepted. 
 

Name: ______________________________________  ___________________________ 

 (Signature of Owner Representative)  (Date) 

OWNER REPRESENTATIVE’S STATEMENT:   
The Maintenance Training Program and Maintenance Plan are accepted and I require that all exceptions 
noted on Schedule 5-11 – Non-Conformance shall be completed or resolved within 60 days unless otherwise 
agreed.  Issuance of this certification does not constitute a waiver by Owner of any Claims. 
 

Name: 
___________________________________ 

(Signature of Owner Representative) 
 

___________________________ 
(Date) 
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SCHEDULE 5-5 

CERTIFICATE OF PROVISIONAL ACCEPTANCE 

 

Contract No.: _____________________________ Date of Contract: __________________ 

Contractor Name :        
______________________________ 

Trainset Number : ___________________ 

Project Name and Location: ________________________________________ 

 
Contractor hereby makes the following representations and warranties regarding the above-referenced 
Trainset: that such Trainset conforms to all requirements for issuance by Owner of this Certificate of 
Provisional Acceptance, as set forth in Article 9.5 of the General Provisions, except for those items set out in 
attached Schedule 5-11 - Non-Conformance, which is incorporated herein by this reference. 
 
The person signing below on behalf of Contractor represents that s/he is authorized to make the foregoing 
representations and warranties on behalf of Contractor. 
 
The date of Provisional Acceptance is hereby established as _______________ (Month/Day/Year). 
 
 

By: 
________________________________ 

Title: 
_______________________  

___________
_ 

 
(Signature of Contractor 

Representative) 
 

  (Date) 

 

OWNER REPRESENTATIVE RECOMMENDATION:   
I hereby recommend that this Trainset is Provisionally Accepted. 
 

Name: _______________________________________  ___________________________ 

 (Signature of Owner Representative)  (Date) 

OWNER REPRESENTATIVE’S STATEMENT:   
The Trainset has reached Provisional Acceptance and I require that all exceptions noted on Schedule 5-11 – 
Non-Conformance shall be completed or resolved within 60 days unless otherwise agreed.  Issuance of this 
certification does not constitute a waiver by Owner of any Claims. 
 

Name: 
___________________________________ 

(Signature of Owner Representative) 
 

___________________________ 
(Date) 
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SCHEDULE 5-6 

CERTIFICATE OF CONDITIONAL ACCEPTANCE 

 

Contract No.: _____________________________ Date of Contract: __________________ 

Contractor Name :        
______________________________ 

Trainset Number : ___________________ 

Project Name and Location: ________________________________________ 

 
Contractor hereby makes the following representations and warranties regarding the above-referenced 
Trainset: that such Trainset conforms to all requirements for issuance by Owner of a Certificate of Conditional 
Acceptance, as set forth in Article 9.6 of the General Provisions, except for those items set out in attached 
Schedule 5-11 - Non-Conformance, which is incorporated herein by this reference. 
 
The person signing below on behalf of Contractor represents that s/he is authorized to make the foregoing 
representations and warranties on behalf of Contractor. 
 
The date of Conditional Acceptance is hereby established as _______________ (Month/Day/Year). 
 
 

By: _______________________________ Title: _______________________  ____________ 

 
(Signature of Contractor 

Representative) 
 

  (Date) 

 

OWNER REPRESENTATIVE RECOMMENDATION:   
I hereby recommend that this Trainset is Conditionally Accepted. 
 

Name: _______________________________________  ___________________________ 

 (Signature of Owner Representative)  (Date) 

OWNER REPRESENTATIVE’S STATEMENT:   
The Trainset has reached Conditional Acceptance and I require that all exceptions noted on Schedule 5-11 – 
Non-Conformance shall be completed or resolved within 60 days unless otherwise agreed.  Issuance of this 
certification does not constitute a waiver by Owner of any Claims. 
 

Name: 
___________________________________ 

(Signature of Owner Representative) 
 

___________________________ 
(Date) 
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SCHEDULE 5-7 

CERTIFICATE OF FINAL ACCEPTANCE 

 

 

Contract No.: ____________________________ Date of Contract: ___________________ 

Contractor Name :        _____________________________ 
 
Trainset Number:    ___________________ 
 

Project Name and Location: ________________________________________ 

 
Contractor hereby makes the following representations and warranties regarding the above- referenced 
Trainset: that such Trainset conforms to all requirements for issuance by Owner of this Certificate of Final 
Acceptance, as set forth in Article 9.7 of the General Provisions, is free of all Adverse Rights, and that title to 
said Trainset is offered for vesting by Owner.   
 
The person signing below on behalf of Contractor represents that s/he is authorized to make the foregoing 
representations and warranties on behalf of Contractor. 
 
The date of Final Acceptance is hereby established as _______________ (Month/Day/Year). 
 
 
By

: 
________________________________ 

Title: 
_______________________  ____________ 

 
(Signature of Contractor 

Representative) 
 

  (Date) 

 

OWNER REPRESENTATIVE RECOMMENDATION:   I hereby recommend that this Trainset is accepted. 
 

Name: ______________________________________  ____________________________ 

 (Signature of Owner Representative)  (Date) 

OWNER REPRESENTATIVE’S STATEMENT:  
The Trainset has reached Final Acceptance.  Issuance of this certification does not constitute a waiver by 
Owner of any Claims. 
 

Name: ___________________________________  ____________________________ 
 
 

(Signature of Owner Representative) 
 

(Date) 
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SCHEDULE 5-8 

CERTIFICATE OF OWNER-OWNED SPARES ACCEPTANCE 

 

 
 

Contract No: ____________________________ Date of  Contract:   ____________________ 

Contractor Name:        _________________________ 
 
Spare Part Numbers: _______________ 
 

Project Name and 
Location: 

________________________________________ 

  
Contractor hereby makes the following representations and warranties:  
 

(i) Owner has received the Spares; 
(ii) Spares conform with all the requirements for issuance by Owner of this Certificate of 

Owner-Owned Acceptance, as set forth in Article 9.8 of the General Provisions; 
(iii) Spares conform with the Specification; and 
(iv) Spares comply with all Applicable Laws and standards. 
 

The person signing below on behalf of Contractor represents that s/he is authorized to make the foregoing 
representations and warranties on behalf of Contractor. 
 
The date of Owner-Owned Spares Acceptance is hereby established as _______________ (Month/Day/Year). 
 
 

By: __________________________ Title: _______________________  ____________ 

 
(Signature of Contractor 

Representative) 
 

  (Date) 

 

OWNER REPRESENTATIVE RECOMMENDATION:  I hereby recommend that the Owner-Owned Spares as 
described in this certificate are accepted. 
 

Name: ____________________________________  _________________________________ 

 (Signature of Owner Representative)  (Date) 

OWNER REPRESENTATIVE’S STATEMENT: 
Owner has received the Owner-Owned Spares and title of the Owner-Owned Spares has been transferred to 
Owner upon signing of this certificate. 
 

Name: 
______________________________________ 

 
____________________________
_____ 

 (Signature of Owner Representative)  (Date) 

 

  

 

_________________________________ 

 (Date) (Date) 

 (Date) 
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SCHEDULE 5-9 

CERTIFICATE OF FLEET ACCEPTANCE 

 

 

Contract No.: ____________________________ Date of Contract: ___________________ 

Contractor Name :        _____________________________ 
 
Fleet Number:    ___________________ 
 

Project Name and Location: ________________________________________ 

 
Contractor hereby makes the following representations and warranties regarding the above-referenced Fleet:  
that such Fleet conforms to all the requirements for issuance by Owner of this Certificate of Fleet Acceptance, 
as set forth in Article 9.9 of the General Provisions, is free of all Adverse Rights, and that title to said Fleet is 
offered for vesting by Owner.   
 
The person signing below on behalf of Contractor represents that s/he is authorized to make the foregoing 
representations and warranties on behalf of Contractor. 
 
The date of Fleet Acceptance is hereby established as _______________ (Month/Day/Year). 
 
 

By: ________________________________ Title: _______________________  ____________ 

 
(Signature of Contractor 

Representative) 
 

  (Date) 

 

OWNER REPRESENTATIVE RECOMMENDATION:   I hereby recommend that this Fleet is accepted. 
 

Name: ______________________________________  ____________________________ 

 (Signature of Owner Representative)  (Date) 

OWNER REPRESENTATIVE’S STATEMENT:  
The Fleet has reached Fleet Acceptance.  Issuance of this certification does not constitute a waiver by Owner of 
any Claims. 
 

Name: ___________________________________  ____________________________ 
 
 

(Signature of Owner Representative) 
 

(Date) 
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SCHEDULE 5-10 

CERTIFICATE OF SPECIAL TOOLS ACCEPTANCE 

 

Contract No.: ____________________________ Date of Contract: __________________ 

Contractor Name :        _____________________________ 

Project Name and Location: ________________________________________ 

 
Contractor hereby makes the following representations and warranties regarding the above-referenced Work: 
that such Work conforms to all requirements for issuance by Owner of this Certificate of Special Tools 
Acceptance, as set forth in Article 9.10 of the General Provisions. 
 
The person signing below on behalf of Contractor represents that s/he is authorized to make the foregoing 
representations and warranties on behalf of Contractor. 
 
The date of Acceptance for Special Tools is hereby established as _______________ (Month/Day/Year). 
 
 

By: ________________________________ Title: _______________________  ___________ 

 
(Signature of Contractor 

Representative) 
 

  (Date) 

 

OWNER REPRESENTATIVE RECOMMENDATION:   
I hereby recommend that the Special Tools are accepted. 
 

Name: ______________________________________  ___________________________ 

 (Signature of Owner Representative)  (Date) 

OWNER REPRESENTATIVE’S STATEMENT:   
The Special Tools are accepted.  Issuance of this certification does not constitute a waiver by Owner of any 
Claims. 
 

Name: 
___________________________________ 

(Signature of Owner Representative) 
 

___________________________ 
(Date) 
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SCHEDULE 5-11 

NON-CONFORMANCE 

 
 

Contract No.:  
Date of 

Contract: 
 

  

Contractor Name:    

 

Project Title:  

 

The following items are to be performed/corrected by Contractor: 

Item 
No. 

Problem or Description Required Action 
Estimated 

Completion 
Date 

Date Accepted 
by Owner 

Representative 
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SCHEDULE 6 

PERFORMANCE STANDARDS 
 

1. GENERAL 
 
There are three Performance Standards for the assessment of performance liquidated damages 
in accordance with this Schedule 6. These Performance Standards measure:  
 
• Missed Trips, which relates to the provision of all services contained in the Timetable; 
 
• Mission Timekeeping, which relates to the timeliness of the Timetabled service; and 
 
• Mission Quality, which relates to the proper functioning of equipment necessary for the comfort 
and convenience of passengers. 
 
Performance Standards for Missed Trips and Mission Timekeeping shall be measured over 
three measurement periods: a ten day measurement period, a thirty day measurement period 
and a ninety day measurement period.  Performance Standards for Mission Quality shall only be 
measured over a ninety day measurement period.  All days in each measurement period shall 
be consecutive. The three measurement periods shall run concurrently. 
 
Performance Standards shall be measured for the ten day measurement periods, the thirty day 
measurement periods and the ninety day measurement periods, commencing in each case on 
the first day of revenue service for a Trainset and ending on the last day of the last ten day 
measurement period, thirty day measurement period and ninety day measurement period 
respectively.  
  
Performance liquidated damages shall be assessed if the allowable number for each of the 
Performance Standards over the relevant measurement period is exceeded. 
 
A Failure means a failure of any item of a Trainset or any part or component thereof. 
 
A Trip is a Timetable scheduled passenger carrying revenue service Trainset trip. 
 
1.1 Performance Liquidated Damages 
 
(a) Missed Trips 

 
For each Missed Trip in excess of the allowable number of Missed Trips over a ten day 
measurement period, Contractor shall pay to Owner as performance liquidated damages for 
Missed Trips the sum of $24,500. 
 
For each Missed Trip in excess of the allowable number of Missed Trips over a thirty day 
measurement period, Contractor shall pay to Owner as performance liquidated damages for 
Missed Trips the sum of $29,000.  
 
For each Missed Trip in excess of the allowable number of Missed Trips over a ninety day 
measurement period, Contractor shall pay to Owner as performance liquidated damages for 
Missed Trips the sum of $38,000.  
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(b) Late Trips 
 

For each Late Trip in excess of the allowable number of Late Trips over a ten day measurement 
period, Contractor shall pay to Owner as performance liquidated damages For Late Trips the 
sum of $615. 
 
For each Late Trip in excess of the allowable number of Late Trips over a thirty day 
measurement period, Contractor shall pay to Owner as performance liquidated damages For 
Late Trips the sum of $615.  
 
For each Late Trip in excess of the allowable number of Late Trips over a ninety day 
measurement period, Contractor shall pay to Owner as performance liquidated damages For 
Late Trips the sum of $615. 
 
(c) Mission Quality Failures 

 
For each Mission Quality Failure in excess of the allowable number of Mission Quality Failures 
over a ninety day measurement period, Contractor shall pay to Owner as performance 
liquidated damages for Mission Quality Failures the sum of $12,200. 
 
1.2 Rebate of Liquidated Damages 
 
(a) In order to provide relief to Contractor from performance liquidated damages imposed 
under this Schedule 6 for Missed Trips in excess of the allowable number of Missed Trips over a 
ten day measurement period; and for Late Trips in excess of the allowable number of Late Trips 
over a ten day measurement period as the result of defects which are promptly corrected by 
Contractor and therefore do not affect the performance of the revenue service over subsequent 
ten day measurement periods, and to provide an incentive to Contractor to correct such defects 
expeditiously, Contractor shall be entitled to claim a rebate for performance liquidated damages 
on the terms contained in this Article 1.2. 
 
(b) Contractor’s entitlement to any rebate under this Schedule 6 shall be measured over 
consecutive one hundred eighty day measurement periods which shall each consist of two 
consecutive ninety day measurement periods.  A particular ninety day measurement period may 
only be included in one hundred eighty day measurement period. The first ten day 
measurement period and first ninety day measurement period in a one hundred eighty day 
measurement period shall commence on the first day of the one hundred eighty day 
measurement period. The first one hundred eighty day measurement period shall commence on 
the first day of passenger service for a Trainset. 
 
(c) If in any one hundred eighty day measurement period, performance liquidated damages 
are payable for Missed Trips in excess of the allowable number of Missed Trips and/or for Late 
Trips in excess of the allowable number of Late Trips, for more than one ten day measurement 
period in such one hundred eighty day measurement period, no relief shall be available for any 
liquidated damages payable as the Missed Trips and Late Trips over the entire one hundred 
eighty day measurement period. 
 
(d) If in the next one hundred eighty day measurement period, Missed Trips do not exceed 
the allowable number of Missed Trips and Late Trips do not exceed the allowable number of 
Late Trips over each and every ten day measurement period in such one hundred eighty day 
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measurement period, then 50% of performance liquidated damages paid for such immediately 
preceding one hundred eighty day measurement period shall be credited to Contractor for any 
future performance liquidated damage liabilities, or to the extent not yet paid, such 50% shall no 
longer be due from Contractor to Owner. 

 
(e) In no event shall any rebate or credit be provided under this Article 1.2 for performance 
liquidated damages assessed as a result of Missed Trips or Late Trips in excess of the 
allowable number of Missed Trips or Late Trips over any thirty day measurement period or any 
ninety day measurement period. 
 
1.3 Payment 
 
Any amounts payable pursuant to this Schedule 6 shall be payable by Contractor to Owner on 
demand within 30 days after a written request by Owner’s Representative. The payment of such 
performance liquidated damages shall not relieve Contractor from its other obligations under the 
Contract. 
 
2. MISSED TRIPS 

 
A Missed Trip is a Trip which due to a Failure, either (i) does not start, or (ii) if it does start, is 
not completed by a Trainset under its own power.  Owner may in its sole discretion, substitute a 
stand-by Trainset (if available) for a Trainset which due to a Failure, is not able to start or 
complete a Trip. In such event, the Trip that could not be started or completed, as the case may 
be, without that substitution being made, shall not be counted as a Missed Trip.  Owner may 
use for a Trip, a Trainset that Owner is aware contains defects which have not as at that time 
been rectified, provided that such defects do not have an adverse impact on safety or cause 
damage to the Core System or other parts of the high-speed train system and no other Trainset 
is available. Such action by Owner shall not operate as a waiver by Owner of due performance 
by Contractor or its liability for performance liquidated damages. The number of Missed Trips 
shall be provided by the ADS and recorded by Owner. 
 
2.1. Allowable Percentage of Missed Trips 

 
The percentage of Missed Trips shall be calculated for each measurement period as the total 
number of Missed Trips divided by the total number of Trips in such measurement period, 
expressed as a percentage. 
 
To allow for a break-in/infancy period, the allowable percentage of Missed Trips in any 
measurement period during the first 360 days, starting with the first day of revenue service for a 
Trainset, shall be as set forth below in Appendix 1 to this Schedule. 
 
Starting the day after the first 360 days of revenue service, the allowable percentage of Missed 
Trips shall be set thereafter at 0.05% for each ten day measurement Period, 0.10% for each 
thirty day measurement period and 0.15% for each ninety day measurement period.  For each 
measurement period, the allowable number of Missed Trips is the product of the total number of 
Trips for the measurement period multiplied by the allowable percentage of Missed Trips for that 
measurement period.  For the avoidance of doubt, where the product of the total number of 
Trips multiplied by the allowable percentage of Missed Trips is not an integer, the allowable 
number of Missed Trips shall be the product rounded to the nearest integer, that is decimal 
fractions less than 0.5 shall be rounded down to the next lowest integer and decimal fractions 
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equal to or greater than 0.5 shall be rounded up to the next highest integer. The number of 
Missed Trips in excess of the allowable number of Missed Trips shall be multiplied by the 
performance liquidated damages for Missed Trips to determine the amount of damages due to 
Owner. 
 
3. MISSION TIMEKEEPING 

 
A Late Trip shall be deemed to have occurred whenever due to a Failure, any Trainset arrives 
later than its allowable lateness at its scheduled arrival at any station or at the interface point 
between the maintenance facilities and the main line according to the Timetable. If due to a 
Failure, a Trainset is delayed in its scheduled arrival according to the Timetable and, as a 
consequence, that Trainset is delayed in its subsequent Timetable scheduled arrivals and/or 
any Trainset following that Trainset is delayed in its Timetable scheduled arrival, all such delays 
shall be attributed to that Failure and any such delay shall count as a Late Trip if the arrival time 
of the delayed Trainset is later than the Allowable Lateness. Any early arrival is counted as an 
on time arrival. 
 
Time shall be as recorded on the ADS, rounded down to the previous 15 seconds increment. In 
the first 120 days of revenue service the allowable lateness shall be 300 seconds. For the 
subsequent 180 days of revenue service the allowable lateness shall be 150 seconds. For all 
subsequent days of revenue service the allowable lateness shall be 120 seconds. 
 
3.1. Allowable Percentage of Late Trips 

 
The percentage of Late Trips shall be calculated for each measurement period as the total 
number of Late Trips divided by the total number of arrivals according to the Timetable (but 
irrespective of the scheduled time for arrival specified by the Timetable) in such measurement 
period, expressed as a percentage. In the first 300 days of revenue service, the Allowable 
Percentage of Late Trips in each ten day measurement period, thirty day measurement period 
and ninety day measurement period shall be 10%, except in the case of the ninety day 
measurement period which straddles the period from the 271st day to the 300th day where the 
allowable percentage of Late Trips shall be as specified below. In the subsequent 180 days of 
revenue service, from the 301st day to the 480th day, the allowable percentage of Late Trips in 
each ten day measurement period, thirty day measurement period and ninety day measurement 
period shall be 5%, except in the case of the ninety day measurement period which straddles 
the period from the 301st day to the 360th day and the ninety day measurement period which 
straddles the period from the 451st day to the 480th day where the allowable percentage of Late 
Trips shall be as specified below. 
 
In the periods after the first 480 days of revenue service, the allowable percentage of Late Trips 
in each ten day measurement period, thirty day measurement period and ninety day 
measurement period shall be 3%, except in the case of the ninety day measurement period 
which straddles the period from the 481st day to the 540th day where the allowable percentage 
of Late Trips shall be as specified below. 
 
For the ninety day measurement period from the 271st day to the 360th day of revenue service, 
the allowable percentage of Late Trips shall be 6.67%. For the ninety day measurement period 
from the 451st day to the 540th day of revenue service, the Allowable Percentage of Late Trips 
shall be 3.67%. 
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For each measurement period, the allowable number of Late Trips is the product of the total 
number of arrivals according to the Timetable (but irrespective of the scheduled time for arrival 
specified by the Timetable) in the measurement period multiplied by the Allowable Percentage 
of Late Trips for that measurement period. For the avoidance of doubt, where the product of the 
total number of arrivals multiplied by the Allowable Percentage of Late Trips is not an integer, 
the allowable number of Late Trips shall be the product rounded to the nearest integer, that is 
decimal fractions less than 0.5 shall be rounded down to the next lowest integer and decimal 
fractions equal to or greater than 0.5 shall be rounded up to the next highest integer. The 
number of Late Trips in excess of the allowable number of Late Trips shall be multiplied by the 
performance liquidated damages for Late Trips to determine the amount of damages due to 
Owner. 
 
4. MISSION QUALITY 

 
Mission Quality measures the proper operation of those systems that are essential for the 
comfort and convenience of passengers. Failure of the systems or components shall be 
recorded on the MMIS. 
 
Failures applicable to the measurement of Mission Quality are: 
(a) Failure of the HVAC system in any car to control the ambient temperature; 
(b) Failure of a lighting circuit within a car; 
(c) Failure of a toilet resulting in its being locked out of service; and 
(d) Failure of the pressure sealing in any car. 
 
A Mission Quality Failure is a Failure described in (a), (b), (c) or (d) above where the Failure so 
described cannot be rectified successfully by the Train Master re-setting the equipment or 
system as a simple operation. 
 
4.1. Allowable Number of Mission Quality Failures 

 
The number of Mission Quality Failures shall be assessed over a ninety day measurement 
period.  The allowable number of Mission Quality Failures is the number of Mission Quality 
Failures allowed over actual distance travelled. In each of the first four ninety day measurement 
periods, the allowable number of Mission Quality Failures shall be one Mission Quality Failure 
per 100,000 miles. In subsequent ninety day measurement periods, the allowable number of 
Mission Quality Failures shall be one Mission Quality Failure per 200,000 miles. 
 
For each ninety day measurement period, the number of Mission Quality Failures in excess of 
the allowable number of Mission Quality Failures shall be calculated and multiplied by the 
performance liquidated damages for Mission Quality Failures to determine the damages due to 
Owner. 
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APPENDIX 1 TO SCHEDULE 6 

Allowable Percentages of Missed Trips for first 360 days of Revenue Service 

(See Following Page) 
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Allowable Percentage of Missed Trips for Ten Day Measurement Periods during first 360 

days of revenue service 

           Ten Day           Allowable 

      Measurement       Percentage of 

            Period                      Missed Trips 

 

     1st       2.41 

     2nd      2.35 

     3rd      2.28 

     4th      2.21 

     5th      2.15 

     6th      2.08 

     7th      2.01 

     8th      1.95 

     9th      1.88 

    10th      1.81 

    11th      1.75 

    12th      1.68 

    13th      1.61 

    14th      1.55 

    15th      1.48 

    16th      1.41 

    17th      1.35 

    18th      1.28 

    19th      1.21 

    20th      1.15 

    21st      1.08 

    22nd         1.01 

    23rd      0.95 

    24th      0.88 

    25th      0.81 

    26th      0.75 

    27th      0.68 

     28th      0.61 

    29th      0.55 

    30th      0.48 

    31st      0.41 

    32nd      0.35 

    33rd      0.28 

    34th      0.21 

    35th      0.15 

    36th      0.08 
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Allowable Percentage of Missed Trips for Thirty Day Measurement Periods during first 

360 days of revenue service 

      Thirty day          Allowable 

    measurement        percentage of 

          period                      Missed Trips 

 

  1st   2.40 

  2nd   2.20 

  3rd   2.00 

  4th   1.80 

  5th   1.60 

  6th   1.40 

  7th   1.20 

  8th   1.00 

  9th   0.80 

 10th   0.60 

 11th   0.40 

 12th   0.20 

 

Allowable Percentage of Missed Trips for Ninety Day Measurement Periods during first 

360 days of revenue service 

 

        Ninety day          Allowable 

     measurement       percentage of 

          period                      Missed Trips 

 

  1st   2.25 

  2nd   1.65 

  3rd   1.05 

  4th   0.45 
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SCHEDULE 7 

LETTER OF CREDIT (PERFORMANCE) 
 

IRREVOCABLE STANDBY LETTER OF CREDIT 

 

ISSUER:  ________________________________________ 

PLACE FOR PRESENTATION OF DRAFT: ________________________________ 

_____________________________________________________  

 (Name and Address of Bank/Branch – Must be an office in the United 

States at which the letter of credit can be presented for payment by 

facsimile or by electronic means) 

APPLICANT:  [Name of Contractor] 

BENEFICIARY: CALIFORNIA HIGH-SPEED RAIL AUTHORITY 

 (Name and title of addressee) 

   (Street number) 

   (City, state, zip code) 

LETTER OF CREDIT NUMBER:  ____________________________ 

PLACE AND DATE OF ISSUE:  _____________________________ 

AMOUNT: ___________ United States Dollars (US$____________) 

EXPIRATION DATE:   __________________________ 

The Issuer hereby issues this Irrevocable Standby Letter of Credit in favor of the California 
High-Speed Rail Authority (the “Authority”), for any sum or sums up to the aggregate amount of 
__________________________________________ United States Dollars (US$__________), 
available by draft(s) at sight drawn on the Issuer and payable immediately.   

Any draft(s) under this Letter of Credit shall: 

1. Identify this Irrevocable Standby Letter of Credit by the name of the Issuer, and the 

Letter of Credit number, amount, and place and date of issue; and 

2. State one of the following:   

“This drawing is due to the failure of ______(Contractor’s name)______ (the 
“Contractor”) to pay or perform when due the duty, obligation or liability under an 



California High-Speed Train Project  Agreement No.:________ 

 
Schedules to General Provisions 

Schedule 7 – Letter of Credit (Performance) 
REV 1 - 04/11/2014 

2 

agreement         (include Contract #)           between Contractor and Authority (the 
“Agreement”).” 

or 

“This drawing is due to the failure of Contractor to deliver to the Authority a new 
or replacement letter of credit, on the same terms, by not later than 30 days 
before the expiration date of the letter of credit.”  

or 

“This drawing is due to the fact that the Issuer does not meet the requirements 
set forth in the Agreement and Contractor has failed to provide a substitute letter 
of credit issued by a qualified institution within 30 days before the expiration date 
of the letter of credit.” 

or 

[Include another withdrawal condition if established under agreement or 
applicable law].” 

All drafts will be honored if presented to         (Bank/Branch - Name & Address)         on or 
before           (Expiration Date)         or any extended expiration date.   

Drawings by facsimile to facsimile number (   ) _________ are acceptable (each such drawing, 
a "Fax Drawing") provided, however, that a Fax Drawing will not be effectively presented until 
Beneficiary confirms, by telephone, Issuer’s receipt of such Fax Drawing by calling Issuer at 
telephone number (   ) ________.  Issuer will acknowledge Beneficiary’s presentment by e-mail 
to the e-mail address provided to Issuer in the Fax Drawing.     

This Letter of Credit shall allow for multiple draws. 

This Letter of Credit shall be automatically extended for successive periods of one year, without 
amendment, from the stated expiration date and each extended expiration date unless we send 
the Authority written notice of our intent not to extend the credit; which notice must be sent at 
least 30 days prior to the expiration date of the original term hereof or any extended one year 
term, by registered or certified mail or overnight courier, to the Owner Representative, or any 
other address specified in writing by Owner to the Issuer at the above address by the   
(addressee’s title). 

This Letter of Credit is subject to the rules of the “International Standby Practices” ISP98.  For 
matters not addressed by ISP98, this Letter of Credit shall be governed by California law. 

Issuer: 

 

By:_____________________(Authorized signature of Issuer)______________ 
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SCHEDULE 8 

LETTER OF CREDIT (MAINTENANCE) 
 

IRREVOCABLE STANDBY LETTER OF CREDIT 

 

ISSUER:  _______________________________________ 

PLACE FOR PRESENTATION OF DRAFT: ________________________________ 

_____________________________________________________  

 (Name and Address of Bank/Branch – Must be an office in the United 

States at which the letter of credit can be presented for payment by 

facsimile or by electronic means) 

APPLICANT:  [Name of Contractor] 

BENEFICIARY: CALIFORNIA HIGH-SPEED RAIL AUTHORITY 

 (Name and title of addressee) 

   (Street number) 

   (City, state, zip code) 

LETTER OF CREDIT NUMBER:  ____________________________ 

PLACE AND DATE OF ISSUE:  _____________________________ 

AMOUNT: ___________ United States Dollars (US$____________) 

EXPIRATION DATE:   __________________________ 

The Issuer hereby issues this Irrevocable Standby Letter of Credit in favor of the California 
High-Speed Rail Authority (the “Authority”), for any sum or sums up to the aggregate amount of 
__________________________________________ United States Dollars (US$__________), 
available by draft(s) at sight drawn on the Issuer and payable immediately.   

Any draft(s) under this Letter of Credit shall: 

1. Identify this Irrevocable Standby Letter of Credit by the name of the Issuer, and the 

Letter of Credit number, amount, and place and date of issue; and 

2. State one of the following:   

“This drawing is due to the failure of ______(Contractor’s name)______ (the 
“Contractor”) to pay or perform when due the duty, obligation or liability  under an 
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agreement         (include Contract #)           between Contractor and Authority (the 
“Agreement”).” 

or 

“This drawing is due to the failure of Contractor to deliver to the Authority a new 
or replacement letter of credit, on the same terms, by not later than 30 days 
before the expiration date of the letter of credit.”  

or 

“This drawing is due to the fact that the Issuer does not meet the requirements 
set forth in the Agreement and Contractor has failed to provide a substitute letter 
of credit issued by a qualified institution within 30 days before the expiration date 
of the letter of credit.” 

or 

[Include another withdrawal condition if established under agreement or 
applicable law].” 

All drafts will be honored if presented to         (Bank/Branch - Name & Address)         on or 
before           (Expiration Date)         or any extended expiration date.   

Drawings by facsimile to facsimile number (   ) _________ are acceptable (each such drawing, 
a "Fax Drawing") provided, however, that a Fax Drawing will not be effectively presented until 
Beneficiary confirms, by telephone, Issuer’s receipt of such Fax Drawing by calling Issuer at 
telephone number (   ) ________.  Issuer will acknowledge Beneficiary’s presentment by e-mail 
to the e-mail address provided to Issuer in the Fax Drawing.     

This Letter of Credit shall allow for multiple draws. 

This Letter of Credit shall be automatically extended for successive periods of one year, without 
amendment, from the stated expiration date and each extended expiration date unless we send 
the Authority written notice of our intent not to extend the credit; which notice must be sent at 
least 30 days prior to the expiration date of the original term hereof or any extended one year 
term, by registered or certified mail or overnight courier, to the Owner Representative, or any 
other address specified in writing by Owner to the Issuer at the above address by the   
(addressee’s title). 

This Letter of Credit is subject to the rules of the “International Standby Practices” ISP98.  For 
matters not addressed by ISP98, this Letter of Credit shall be governed by California law. 

Issuer: 

 

By:_____________________(Authorized signature of Issuer)______________ 
 

 


